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Block 13C Continuation: 
 
This supplemental agreement is entered into pursuant to authority of: 
 
A. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – 

Alternate III (APR 1984)” 
 

B. Mutual agreement 
 
Block 14 Continuation: 
 
A. Purpose of the Modification: 

 
1. Modify the Section C, Statement of Work, C.5 Description of Contract 

Requirements, Table C.5-1.1, Deliverables, the Contract Due Date of Deliverable 
3.6 “Analytical Laboratory Design Requirements.” 

 
2. Modify the Section C, Statement of Work, Standard 7 Environment, Safety, 

Quality, and Health requirement for the non-radiological worker safety and health 
program to: (a) conform with Office of River Protection Manual (ORP M) 440.1-
2 “Industrial Health and Safety Oversight Plan for the Waste Treatment Plant 
Contractor”; and (b) reflect the revised Department of Energy review guidance in 
RL/REG-2000-03, now entitled “Review Guidance for the Nonradiological 
Worker Safety and Health Plan.” 

 
3. Modify the Section C, Statement of Work, Standard 7 Environment, Safety, 

Quality, and Health requirement that the Safety Requirements Document (SRD) 
and Hazards Analysis Report (HAR) be submitted 14 weeks in advance of the 
Construction Authorization Request (CAR) to allow the SRD and HAR to be 
submitted concurrent with the CAR, and to provide DOE with one additional 
month of CAR review time. 

 
4. Modify Section F, Deliveries or Performance to establish the delivery date for 

Milestone M2 “Start of Cold Commissioning.” 
 
5. Correct the full text version of Section I, Contract Clauses, I.82 Changes – Cost 

Reimbursement (AUG 1987) to include Alternate III (APR 1984), which was 
inadvertently deleted in the full text version of Section I executed in Modification 
No. M007. 

 
6. Under Section J – List of Attachments, Attachment E – List of Applicable 

Directives (List B – DEAR 970.5204.78), (a) for environment, safety and health 
requirements eliminate revision numbers for document “BNFL-5193-SRD-01” 
and require compliance with the latest revised version thereof; and (b) for 
additional directives applicable to this Contract add ORP M 440.1-2 “Industrial 
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Health and Safety Oversight Plan for the Waste Treatment Plant Contractor.” 

 
7. Under Section J – List of Attachments, Attachment J – Advance Understanding on 

Costs, add an allowability provision regarding costs incurred for Bechtel 
National, Inc. Six Sigma Program. 

 
B. Description of the Change: 

 
1. Under Section C, Statement of Work, C.5 Description of Contract Requirements, 

Table C.5-1.1, Deliverables, the Contract Due Date of Deliverable 3.6 
“Analytical Laboratory Design Requirements” is changed from September 15, 
2001, to October 1, 2001. 

 
2. Section C Statement of Work, C.6 Standards, Standard 7 Environment, Safety, 

Quality, and Health, the following changes are made Section C, Statement of 
Work, the following changes are made: 

 
(a) Paragraphs (e)(1)(ii) & (iii), the text is revised as follows: 
 

“(ii) The Contractor’s non-radiological worker safety and health 
program shall conform to the DOE regulatoryoversight program 
described in RL/REG-2000-04ORP M 440.1-2, Industrial 
HygieneHealth and Safety RegulatoryOversight Plan for the Waste 
Treatment Plant Contractor. 

 
(iii) The documentation of the Contractor’s non-radiological worker 

safety and health program shall be submitted to DOE for review 
and approval (Table C.5.1-1, Deliverable 7.0), and shall be 
updated and resubmitted at each authorization action.  If a Limited 
Construction Authorization Request (LCAR) is submitted, the 
initial non-radiological worker safety and health program shall be 
submitted with the LCAR.  DOE will review the document 
according to RL/REG-2000-03, Industrial Hygiene and Safety 
Review Guidance for the RPP-WTP Limited Construction and 
Construction Authorization RequestsReview Guidance for the 
Nonradiological Worker Safety and Health Plan, and review 
updates, as appropriate.” 

 
(b) Paragraph (e)(2)(viii), the text is revised as follows: 
 

(viii) DOE andor the Contractor shall conduct periodic, approximately 
monthly,may request to resolve safety or regulatory issues by 
means of topical meetings.  The subject and time of the meetings 
should be held to an agreed prearranged schedule.  These meetings 
will be conducted in accordance with athe pre-arranged protocol.  



Contract No. DE-AC27-01RV14136 
Modification No. M010 

SF-30 Continuation Page(s) 
Page 4 of 6 

 
DOE will establish the minimum content of the meetings.  To the 
extent practicable, the outcome of a meeting should result in the 
regulatory closure of the topic. Closure will result from approval of 
submitted written correspondence. 

 
These meetings will be held in accordance with DOE RL/REG-97-
04, Policy for Openness and Openness Plan for the Office of Safety 
Regulation of the RPP-WTP Contractor, and will not exceed 
fifteen in number.  Following approval of the Construction 
Authorization Request, DOE and the Contractor shall conduct 
periodic, approximately quarterly, topical meetings.  The subject 
and time of the meetings should be set to a mutually agreed, 
prearranged schedule.  These meetings shall not exceed twelve in 
number and will be conducted in accordance with a pre-arranged 
protocol.  Schedule, content, and issue closure criteria shall be 
established for at least four meetings in advance.  DOE will 
establish the minimum content of the meetings.  To the extent 
practicable, the outcome of a meeting should result in the 
regulatory closure of the topical issue.  Closure will result from 
approval of submitted written correspondence. 

 
These meetings will be held in accordance with DOE RL-REG-97-
04, Policy for Openness and Openness Plan for the Office of 
Safety Regulation of the RPP-WTP Contractor. 

 
3. Under Section C Statement of Work, C.6 Standards, Standard 7 Environment, 

Safety, Quality, and Health, the following changes are made: 
 

a. Paragraphs (e)(2)(v) & (vi), the text is revised as follows: 
 

“(v) The Contractor shall submit a revised Standards Approval 
Package, excluding the Hazards Analysis Report and Safety 
Requirements Document, including all necessary supporting 
documentation, sufficiently in advance of the submission (at least 
14 weeks) of the Construction Authorization Request to support 
DOE review and approval.  The Hazards Analysis Report and 
Safety Requirements Document shall be submitted with the 
Construction Authorization Request.  The required elements of the 
Standards Approval Package may be incrementally submitted for 
review.  The scope and content of the submittal shall be in 
accordance with the requirements for a Construction Authorization 
Request as stipulated in Section 4.3.2, Contractor Input, Items 6) 
and 8) of DOE/RL-96-0003, DOE Process for Radiological, 
Nuclear, and Process Safety Regulation of the RPP Waste 
Treatment Plant Contractor. 
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(vi) The Contractor shall submit the Construction Authorization 

Request, with the exception of the Standards Approval Package 
submitted in paragraph (e)(2)(v) of this Standard, 7 8 months prior 
to the need for approval of the Authorization to Proceed with 
construction, for DOE review and approval.” 

 
b. Under Table S7-1 Radiological, Nuclear, and Process Safety 

Deliverables, add Note 3 that states: “The Hazards Analysis Report and 
Safety Requirements Document will be submitted with the Construction 
Authorization Request rather than with the Standards Approval Package 
submittal.  The Hazards Analysis Report may be submitted as part of the 
Preliminary Safety Analysis Report.”  The added Note 3 is applicable to 
the Safety Requirements Document, Start of Construction, “Revision 
(Note 3)” and Hazards Analysis Report, “Revision (Note 3)”. 

 
c. Under Table S7-1 Radiological, Nuclear, and Process Safety 

Deliverables, add the superscript “1” to the column header “Deliverable” 
to denote that Note 1 is applicable to all Table S7-1 deliverables. 

 
4. Under Section F, Clause F.1 Period of Performance and Delivery Dates, the date 

for Milestone M2 Start of Cold Commissioning is changed from “TBD” to 
“February 12, 2007”. 

 
5. Under Section I, Contract Clauses, I.82 “Changes – Cost Reimbursement (AUG 

1987)” include “Alternate III (APR 1984)” by deleting paragraph (a) in its 
entirety and inserting the following text: 

 
“(a) The Contracting Officer may at any time, by written order, and without 

notice to the sureties, if any, make changes within the general scope of 
this contract in the plans and specifications or instructions incorporated in 
the contract.” 

  
6. Under Section J – List Of Attachments, Attachment E – List Of Applicable 

Directives (List B-DEAR 970.5204.78), table under paragraph (a), document 
“BNFL-5193-SRD-01” delete “Rev 2”, and under the DATE column delete 
“12/20/98” and add “Latest Revision”. 

 
7. Under Section J – List of Attachments, Attachment J – Advance Understanding on 

Costs, add Item 3 as follows: 
 

“3. During 2001, BNI implemented an internal Six Sigma Program to provide 
a clear means of work process measurement and continuous process improvement 
that is expected to result in a net overall reduction in incurred costs under the 
Contract.  Costs to implement the BNI Six Sigma Program are considered 
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allowable costs under the Contract, subject to other required tests of allowability 
under the Contract, the Federal Acquisition Regulation, and the Department of 
Energy Acquisition Regulation.” 
 
In the closing paragraph of this attachment, delete the text “Items 1 and 2” and 
add the text  “All items”. 
 

 
 

C. Contractor's Statement of Release  
 
No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline 
is required as a result of the changes incorporated by this modification.  The Contractor 
hereby releases the Government from any and all liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to the 
proposal(s) for adjustment.  
 
 

D. Contract Value and Contract Funding Summary 
 

Mod. 
No. Target Cost Target Fee Total Contract 

Value Target Cost Target Fee Total Contract 
Value Change Total

A000 $3,965,000,000 $275,567,500 $4,240,567,500 $3,965,000,000 $275,567,500 $4,240,567,500 $69,000,000 $69,000,000
A002 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $92,000,000 $161,000,000
A004 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $50,000,000 $211,000,000
A006 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $55,000,000 $266,000,000
A009 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $48,000,000 $314,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Change Total
Contract Value Contract Funding
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